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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNCOLOG ES, I NC SILVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON- 1- 10. 4/0 I'N MONTEREY COUNTY ON ROUTE 1 AT THE WH TAKER CONTRACTCRS, | NC. HENCH, CHARLI E $905, 000 10/11/06 38%
05- 0P7404 W LLOW SPRI NGS MAI NTENANCE STATI ON 2752 CONCRETE COURT 775 ARLI NGTON STREET $535,396 10/ 31/ 06 59%
RECONSTRUCT OR REPLACE EMPLOYEE $0 11/30/07 0
HOUSI NG PASO ROBLES, CA 93446 (805) 927-4559
HVB
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 88%
05-0P2204 ROADVWAY; PM22. 5/ 23. 0 & 27. 0- ROADVWAY P. O BOX 556 775 ARLI NGTON STREET $810, 281 04/ 04/ 06 929
DROPPED SEVERALI NCHES; REESTABLI SH $0 04/18/07 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660 —-—
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5, 447,881 09/19/06 46%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $3,992,559 10/ 04/ 06 73%
STP- -( )P FROM 1.3 KM TO 1. 6 KM NORTH OF $550, 130 10/ 27/08 0
P00-1 52- (E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927- 4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR JS BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 0%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 150 WESTRI DGE DR, STE $843,311 05/ 06/ 04 0%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON 140 $258 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 MONTEREY, CA 93940- 5279
--0) (831) 761-7615 PLANT EST
HB1 WPCP SATI S
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE UNDERGROUND, | NC. W LSON, JENNI FER $378,466 06/ 24/ 04 100%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL PO BOX 4189 150 WESTRI DGE DR, STE $364,282 07/07/04 100%
ER- 35L7- (004) E DE Tl ERRA ROAD 140 $0 04/18/07 °
--0) REPLACE CULVERT PASO ROBLES, CA 93447 MONTEREY, CA 93940 04/ 23/ 07
(831) 761-7615 PLANT EST

HA23 WPCP SATI S
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05- MON- 68-19. 8/ 21.6 I' N MONTEREY COUNTY | N SALI NAS FROM J. C. RANDOLPH, | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRI DGE SR, STE $164, 907 06/ 14/ 05 0%
REPLACEMENT PLANTI NG 140 $5,308 12/24/08 0
APTGCS, CA 95003 MONTEREY, CA 93940
(831) 761-7615 PLANT EST
HA22 WPCP SATI S
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI OQUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 58%
05- 0MP904 LOCATI ONS 3529 E. WOOD STREET $396, 617 11/21/06 99%
SEAL BRI DGE DECKS $185 06/ 25/ 07 0
PHCENI X, AZ 85040- 1834 (831) 663-8902
HWVB WPCP
05- MON- 183-7.0/8. 6 I'N MONTEREY COUNTY I N CASTROVI LLE PAVEX CONSTRUCTI ON DI VI SI ON BERTHA ROVAN $398,577 03/23/07 20%
05-0L9004 FROM 1.0 KM SOUTH OF ESPI NOSA ROAD TO120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $35,928 04/12/07 Y
BLACKI E ROAD $35,928 06/ 18/ 07 0
ASPHALT CONCRETE OVERLAY SAN JOSE, CA 95136 (831) 663-8908
HVLA WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG TYLER $7,303,020 08/29/06 75%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $3, 364, 655 09/ 08/ 06 46%
SEPARATI ON AND FROM MONTEREY STREET $658, 670 07/30/ 07 0
TO 0.2 KM NORTH OF MARKET Cl RCLE WATSONVI LLE, CA (831) 375-5920
REHABI LI TATE PAVEMENT
HA22 SWPPP
05- MO\- 198-11. 0/ 13. 7 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON L. $1, 135,888 10/18/06 69%
05- 0P1004 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE. $806, 716 10/ 27/ 06 720
ASPHALT CONCRETE OVERLAY SUl TE 130 $762, 397 06/ 05/ 07 0
WATSONVI LLE, CA 95077-5085
(805) 226-9217 SUSPENDED
HVLA WPCP
05- MON-198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,586,320 09/01/06 0%
05- 0N4504 KM VEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $1, 588,836 09/20/06 0%
REPAI R FAI LED EMBANKMENT #130 $6,578 11/07/07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217 PLANT EST

HA23 WPCP SATI S
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05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG, TYLER $385, 000 04/19/06 100%
05- 0P5404 GARDENS DR PO BOX 2317 1529 H GHWAY 68 $313,405 04/21/06 81%
REPAI R CULVERT AND SI NK HOLES $0 12/01/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05- SB-1-49. 2/50. 5 I' N SANTA BARBARA COUNTY I N AND NEAR  CALI FORNI A PAVEMENT LEW M CHAEL $192, 778 03/06/07 0%
05- 0P0604 GUADALUPE FROM JUNCTI ON ROUTE 1 AND 9390 ELDER CREEK ROAD 2053 PREI SKER LANE, $0 04/06/07 0%
166 SEPARATI ON TO SANTA MARI A RI VER SU TE E $0 0
BRI DCE SACRAMENTO CA 958299326
SEAL COAT (916) 381- 8033 (805) 348-3105 SUSPENDED
WPCP
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COVPANY | NC CURTI S JOHNSON, R E. $2,261,654 11/09/05 0%
05- 314304 SUMMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N MLPAS ST., STE $2, 252,927 11/18/05 0%
ACNH QLO1- (089) E GARRAPATA CREEK TO PADARO LANE H $2,780 10/ 11/07 0
--() OVERCRGOSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I' N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4, 957,503 12/ 15/ 05 0%
05- 448104 SUMMERLAND FROM 0.2 KM VWEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $4, 766,565 12/28/05 0%
AVENUE UNDERCROSSI NG TO 0. 2 KM EAST H $15,409 11/20/08 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459 PLANT EST
HB4N SWPPP SATI S
HBAN
05- SB-101-11.4/11.4 I'N SANTA BARBARA COUNTY, IN SECURI TY PAVI NG COVPANY | NC. MORTENSEN, M CHAEL $585, 000 12/27/06 100%
05- 0Q0904 MONTECTI TO AT CABRI LLO BLVD. U.C., P. O BOX 1489 22 NORTH M LPAS ST., $303, 603 01/04/07 100%
BR NO. 51-86 STE G & H $0 05/15/07 0
REPAI R BRI DGE RAI L SUN VALLEY, CA 91353-1489 05/ 15/ 07
(805) 884- 9459 OVER RUN
201130
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 410,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER pP. O BOX 910 775 ARLI NGTON ST. $3, 423,802 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 03/09/07 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
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05- SB-101-23.7/24.8 I' N SANTA BARBARA COUNTY AT AND NEAR MODERN ALLOYS, | NC. JOHNSON, CURTI S $361, 141 03/20/07 49%
05- 0K6104 GCLETA FROM LOS CARNERCS ROAD 11172 WESTERN AVENUE 22 N. MLPAS., SU TE $74,860 04/05/07 21%
OVERCROSSI NG TO GLEN ANNI E ROAD H $74,860 06/21/07 0
OVERCRGSSI NG STANTON, CA 90680
METAL BEAM GUARD RAI L (805) 884-9459
HB1 WPCP
05- SB-101-26. 9/ 26. 9 I' N SANTA BARBARA COUNTY I N GOLETA SPECI ALTY CONSTRUCTI ON | NC I NFANTE, A.J. $687,175 10/ 23/06 100%
05- 0P1504 HOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT 22 N. MLPAS ST., STE $645,964 11/17/06 100%
SElI SM C RETROFI T H $0 05/11/07 0
SAN LU S OBl SPO CA 93401 05/ 14/ 07
(805) 543- 1706 (805) 884-9459 COVPLETED
HA4S2 WPCP
05- SB-101-27. 8/ 46. 6 I' N SANTA BARBARA AND SAN LU S OBl SPO SURFACE PREPARATI ON LEW M KE $346,070 03/01/07 54%
05- ON6704 COUNTI ES AT VARI QUS LOCATI ONS 81 TEXACO ROAD 2053 PREI SKER LANE, $311, 683 03/22/07 90%
RUMBLE STRI PS SUITE E $310, 183 06/ 12/ 07 0
MECHANI CSBURG PA 17050
(717) 697- 1450 (805) 348-3105
HB1 WPCP
05- SB-101-84.1/90. 9 I N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $29, 564,395 06/22/06 34%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $10, 111,383 07/ 06/ 06 34%
ACNH- QL01- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SUTE E $1, 165,321 11/ 26/ 08 0
--0) NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05-SB-150-1.0/1.1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSQN, C. B. $215,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O, BOX 77038 22 N. MLPAS ST., STE $110,277 12/ 04/ 06 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND G $2,626 03/02/10 °
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459 PLANT EST
HA25 SWPPP SATI S
05- SB-166-3.5/3.9 I' N SANTA BARBARA COUNTY NEAR SANTA LEE W LSON ELECTRI C COVPANY LEW M KE $301, 650 02/ 14/07 0%
05- OMB704 MARI A FROM 0.3 KM WEST OF BONI TA P O BOX 250 2053 PREI SKER LANE, $1,875 03/06/07 104
SCHOOL ROAD TO 0.3 KM EAST OF BONI TA SUITE E $1,875 07/ 24/ 07 0
SCHOOL ROAD ARROYO GRANDE CA 93421
TRAFFI C SI GNAL AND GUARDRAI L (805) 489- 4216 (805) 348-3105

HB1 WPCP
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05- SB- 166- 25. 5/ 28. 2 N SANTA BARBARA AND SAN LUI'S OBISPO GRANI TE CONSTRUCTI ON COVPANY LEW M KE $1,357,007 05/18/07 0%
05- 0P0404 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $0 06/01/07 0%
SEAL COAT SUTE E $0 0
WATSONVI LLE CA 95077
(831) 724- 1011 (805) 348-3105
HB1 WPCP
05-SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON I NC MORTENSEN, M CHAEL $620, 894 07/18/06 9%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N MLPAS ST. STE H $6, 145 08/ 01/ 06 1%
ACST- 4111- (004) E CANYON ROAD $0 07/ 24/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
-0 (805) 543- 1706 SUSPENDED
HA23 WPCP
05- SBT-156-9. 0/ 0 I'N SAN BENI TO COUNTY NEAR HOLLISTER WLLIAM P. YOUNG MEYER, ANN $464, 615 04710/ 07 0%
05- 0J3004 AT SAN BENI TO RI VER BRI DGE 1777 NEPTUNE DRI VE 3075 EXECUTI VE DRI VE $0 05/03/07 0%
SEI SM C RETROFI T AND DECK SEAL $0 0
SAN LEANDRO, CA 94577 (510) 812-6328
SUSPENDED
HA21 SWPPP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKI N VALLEY PAVEX CONSTRUCTION DIVISION  ROVAN, BERTHA $585,000 04/18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 °
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-15. 8/ 17. I'N SANTA CRUZ COUNTY TN AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $45,685, 143 03/10/06 43%
05- 129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBQ S STREET, $21, 627,868 03/ 24/ 06 47%
ACNH- X087- (028) E WDEN TO 6 LANES SUI TE E $604, 299 10/ 02/ 08 °
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11 SWPPP
05- SCR-1-25. 7729 I'N SANTA CRUZ COUNTY AT DAVENPORT PAVEX CONSTRUCTI ON DI VI ST ON $950, 385 05/ 16/ 07 0%
05- 0N9204 FROM LAGUNA ROAD SOUTH TO 0. 43 KM 120 GRANI TE ROCK WAY $0 05/30/07 0%
NORTH OF OCEAN AVENUE $0 0

HMLA

RESURFACE ASPHALT CONCRETE

SAN JOSE CA 95136
(408) 574- 1400
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05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1,517,526 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,215 02/14/08 0
S0-09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-9-14.5/20.5 I'N SANTA CRUZ COUNTY NEAR BOULDER CGRANI TE CONSTRUCTI ON COVPANY $988, 988 04/ 24/ 07 0%
05-0M2104 CREEK FROM 1.4 KM NORTH OF SAN P O BOX 50085 $0 05/11/07 0%
LORENZO RI VER BRI DGE TO 0.5 KM SOUTH $0 °
OF NORTH JUNCTI ON ROUTE 236 WATSONVI LLE CA 95077
SEAL COAT (831) 724- 1011
HML WPCP
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON W LSON, JENNI FER $4, 057,751 03/16/06 91%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL PO BOX 720 150 WESTRI DGE DR, STE $3, 861,486 03/27/06 949%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD 140 $388, 905 06/ 30/ 07 °
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077
(831) 761-7615
HB1 SWPPP
05- SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON W LSON, JENNI FER $7,971,336 09/29/06 50%
05-491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 720 150 WESTRI DGE DR, STE $4, 750,269 10/11/06 58
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH 140 $1, 982,865 09/12/07 0
P1-52 0- (9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077
--0) (831) 761-7615
HA22 SWPPP
05-SLO- 1-20.4/21.5 I'N SAN LU S OBl SPO COUNTY AT VARI OUS PACI FI C RESTCRATI ON GROUP, | NCRI CHARDS, TIM $568, 830 09/25/06 32%
05-0L1104 LOCATI ONS P. 0. BOX 77038 4485 VACHELL LANE $430, 312 10/ 10/ 06 750
ACST- P079- (034) E PLANTI NG AND | RRI GATI ON $49,128 04/ 04/ 08 °
PO- 79 0-(4E) CORONA, CA 92877 (805) 542-4765
--()
TEAS WPCP
05-SLO- 1-67.4/69.4 I'N SAN LU S OBl SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,537,399 11/09/05 0%
05- 420744 SI MEON AT VARI OQUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1,397,561 12/02/05 0%
ACST- P001- (517) E W DEN EXI STI NG H GHWAY CANMBRI A, CA 93428 $1,600 07/12/07 0
PO-01 5- ( 7E) JAVESTOWN CA 95327 (805) 927-4559
-0 (209) 984- 4800 PLANT EST

HB1 SWPPP SATI S
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05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY I N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $872,079 07/10/06 54%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.Q BOX 790 3230 RI VERSI DE AVE., $863,363 07/18/06 08%
CONSTRUCT TURNQUTS #130 $288 01/11/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO 41-49.7/50. 4 I'N SAN LU S OBI SPO COUNTY NEAR PAPI CH CONSTRUCTI ON CO., INC. ERI C KARLSON $3,332,758 03/16/07 0%
05- 452604 KETTLEMAN CI TY AT VAR OUS LOCATIONS P.O BOX 2210 8530 W ROOSEVELT $0 04/12/07 0%
EXTEND TRUCK PASSI NG LANES AVENUE $0 0
Pl SMO BEACH, CA 93448
(559) 386-4971
HB4N SWPPP
HB4N
05-SLO-46-.1/7.8 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT, | NC. SILVA, R CK $3,608,285 10/05/06 63%
05- 0N6404 CAMBRI A AT VARI QUS LOCATI ONS P. O BOX 1280 3230 RI VERSI DE AVE, $2,634,051 10/19/06 94%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $1, 712,086 06/01/07 0
SANTA MARI A, CA 93450
(805) 226-8279
HMVL WPCP
05-SLO-46-.7/1 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,772,034 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3, 830,885 03/14/06 100%
ROUTE 1 $60, 308 07/ 03/ 07 0
CONSTRUCT EARTH BUTRESS EMBANKMENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858 SUSPENDED
HA42 SWPPP
05-SLO-46-7.8/15.1 I'N SAN LU S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON | NC. SILVA, RICK $3,032,210 10/10/06 40%
05- 0N8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP. O. BOX 1280 3230 RI VERSI DE AVE, $734, 424 10/ 20/ 06 4%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $734, 424 06/ 19/ 07 0
39-50 0-(4EA)C CREEK RQOAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-8279
HA23 WPCP
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND PI SMD BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 264,598 06/ 10/ 04 0%
ACNH- QL01- (031)E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBl SPO CA 93401 $0 06/11/07 0
--0) OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST

HA25 WPCP SATI S
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05-SLO 101-20. 0/ 21 I'N SAN LU S OBI SPO COUNTY AT SHELL ARTHURS CONTRACTI NG I NC LEW M KE $391,336 11/17/06 84%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 2053 PREI SKER, SUI TE $307,066 12/19/06 78%
BEACH ROAD UNDERCROSSI NG TO 0.3 KM E $304, 480 05/ 25/ 07 0
SOUTH OF AVI LA ROCAD UNDERCR ATASCADERO CA 93423
I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140 (805) 550-4689
HB1 SWPPP
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY ROSS MCGOWAN $329, 727 06/16/06 75%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $311, 484 06/ 23/ 06 93%
SEPARATI ON TO BROAD STREET $21, 457 07/ 23/ 07 0
STEEL POST METAL BEAM GUARD RAI L WLSONVILLE OR 97070 (805) 549-3560
HB1 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 100%
05- 345484 LU S OBI SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 Hl GUERA STREET $524,717  06/04/02 0.
RESERVO R CANYON ROAD TO CUESTA SAN LU'S OBI SPO, CA $0 05/07/07 0
OVERHEAD CLOVIS, CA 93612 93401 05/ 07/ 07
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-55.7/0 I'N SAN LU S OBI SPO COUNTY I N PASO CERTI FI ED COATI NGS COWVPANY SILVA, RICK $1, 245,000 12/19/06 28%
05- ON0904 ROBLES AT SOUTH PASO ROBLES OVERHEAD 1045 DETRO T AVE. 3230 RI VERSI DE AVE. $213,636 01/17/07 17%
BRI DGE REHABI LI TATI ON #130 $192,886 09/ 24/ 07 °
CONCORD, CA
(805) 226-8279
HA21 WPCP
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCRATI ON GROUP, | NCRI CHARDS, TIM $2,373,001 03/14/06 0%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $1,891,990 03/30/06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $96, 379 04/ 26/ 10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $619, 874 09/ 27/ 05 0%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $583, 075 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSACE S| GNS #130 $972 11/27/07 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 PLANT EST
HB4N WPCP SATI S
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $962, 464 11/ 08/ 05 0%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $776 10/ 22/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S

Totals: Authorized Final Amt: $151, 931, 967 Completed to Date: $82, 932, 756 Work ThisMonth: $9, 744, 575




Cnty Rt Pm

05- MON-1-9.3/9.3
05- MON-1-10.4/0

05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON-1-21.9/22.1
05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6
05- MON- 146-/0

05- MON-183-7.0/8.6
05- MON-183-/2.1

05- MON-198-11.0/13.7
05- MON-198-21.1/21.5
05- MON-218-1.5/1.5
05- SB-1-49. 2/50.5
05- SB-101-11.4/11. 4
05- SB-101-14.1/0
05- SB-101-23.7/24.8
05- SB- 101- 26. 9/ 26. 9
05- SB- 101-27.8/46.6
05- SB- 101-84.1/90.9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9

Statement of Ongoing Contracts - Index

Contract

05- ON7604
05- 0P7404
05- 0P2204
05-4757V4
05- 0C5404
05- 495704
05- 491514
05- OMP904
05- 0L9004
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 0P0604
05- 0QD904
05- OM7204
05- 0K6104
05- 0P1504
05- ON6704
05- 446014
05- 314304
05- 448104
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Cnty Rt Pm

05-SB-150-1.0/1.1
05- SB- 166-3.5/3.9
05- SB- 166- 25. 5/ 28. 2
05- SB-192-13.7/0

05- SBT- 156-9. 0/ 0
05-SCR-1-7.7/7.7

05- SCR-1-15.8/17.6
05- SCR- 1-25. 7/ 29
05-SCR-9-9.4/9.7

05- SCR-9-14.5/20.5
05-SCR-17-9.4/9.6
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4
05-SLO-41-10.8/11.9
05-SLO-41-49.7/50. 4
05-SLO-46-7.8/15.1
05-SLO-46-.1/7.8
05-SLO-46-.7/1
05-SLO-101-12.5/14.7
05-SLO-101-28.1/28.7
05-SLO-101-32.7/35.5

Statement of Ongoing Contracts - Index

Contract

05- 282814
05- OMB704
05- 0P0404
05- OMB704
05- 033004
05- 0P5504
05- 129104
05- ON9204
05- 465604
05- OM2104
05- 04104
05- 491804
05-0L1104
05- 420744
05- 345304
05- 452604
05- ON8104
05- ON6404
05- 468604
05- 0C1004
05- OMD204
05- 345484
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- SLO 101-55.7/0 05- ON0904 8
05- SLO 101-56.0/59. 1 05-0C1104 8
05- SLO 101-58.3/0 05- 0C8704 8
05- SLO 101-20. 0/ 21 05-0L7704 8
05-SLO 227-13.4/13. 7 05- 494104 9

05

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $78, 823, 525
FEDERAL Al D ( SECONDARY) $21, 626, 956
STATE H GHMAY $51, 103, 019
STORM DAMAGE REPAI R $378, 466

$151, 931, 967

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $2,178, 579
$2,178, 579

Work completed this Period:

Work Comp
$35, 256, 777
$13, 672, 106
$33, 639, 590

$364, 282
$82, 932, 756
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